
 
  /        WSDOT/ 

DESIGN BUILD TEAM 
A G E N D A 
 
Date:  October 25, 2004 
Time:  1:00 PM 
Place:  Tacoma AGC Building 
 
 
Attending: Bob Adams ____ Patty Lynch ____ Keith Sabol. ____  
 Jody Alseth ____ Max Kuney ____ Gil Salazar ____ 
 Bob Briggs ____ Craig McDaniel ____ Scott Sawyer ____ 
 Jeff Carpenter _ _ Brian Nielsen ____ Rick Smith ____ 
 Dan Campbell ____ Cathy Nicholas ____ Janiece Thoresen ____ 
 Bruce Dibert ____ Don Petersen ____ John Wise ____ 
 Bob Dyer ____ Dan Patsula ____  Tom Zamzow ____ 
 Kim Henry ____ Steve Quinn ____ 
 
 Jennifer Brown ____ 
 Dan Galvin ____ 
 Bob Aye  
 Ray Hallquist ____ 
 
Design-Build Website 
 
 The design-Build website: http://www.wsdot.wa.gov/biz/InnvContract/desbuild.htm 
 
Project Updates 
 I-5 Everett HOV   Bob Dyer 
 

 RFQ is on the street. 
 Update on the EA timeline 
 Update on the overall project timeline 
 Permitting update 

 
 http://www.wsdot.wa.gov/BIZ/CONTAA/EVERETT/ 
 

Kirkland – Stage 1   Kim Henry/Steve Quinn 
  

 RFQ is on the street 
 Environmental – EA and permits 
 Adjacent Project – 128th Street I/C  
 Preliminary Schedule includes: 

RFQ by October  
Shortlisting by end of December 



AGC/WSDOT DESIGN BUILD TEAM 
A G E N D A (cont) 
Date:  October 25, 2004 

 DRAFT RFP out in January 
FONSI by April 
 Final RFP in April 
All Permits by June 

Proposals due at LEAST one month after final permit. 
 Proposals due by July 1 
 Scores assigned/price opening by August 1 

 
The team is currently reviewing the schedule and construction estimate to ensure 
that the optimum project timeline is assured.  
 
  

Overall Schedule discussion 
 
Changed Conditions  - Should the standard approach be changed? 
 
Environmental Compliance Strategy 
 
 
Future Meetings: 
 
 November 22, 2004 1:00 pm at the Tacoma AGC  
 December 20, 2004 1:00 pm at the Tacoma AGC ===   Please note date change 
 January 24, 2005 1:00 pm at the Tacoma AGC 
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